GLENVIEW INCIDENT STATUS SUMMARY
Monday, October 11, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with
major damage and additional public areas affected.

Notables:
35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree
removal crews continue to cut burned trees that have been approved for removal.

Day 16 of debris removal: Debris removal was completed today on the last three private home
sites. Two crews completed debris removal activities and one crew started erosion control
activities. To date, debris removal has been completed on one-hundred percent of the properties
signed up for the program. Air monitoring activities in the work area and surrounding community
will conclude today.

Debris Removal was completed at the following address today:
1670 Claremont Drive
951 Glenview Drive
1100 Glenview Drive

The Numbers - Day 16 of the Glenview Incident:

35 Private home sites requiring debris removal. Change of 0
35 Sites registered for the removal project. Change of 0

35 Sites documented. Change of 0

35 Asbestos surveys completed. Change of 0

35 Debris removal completed. Change of +3_

35 Sites sampled. Change of +10

11 Sample results approved. Change of 0

Erosion control completed. Change of 0
Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads combined totals for 10/8 and 10/9:

MATERIAL TOTALS FOR 2 DAYS TOTAL TO DATE

metal (recycled) 44.90 tons / 3 truckload 160.27 tons/14 truckloads
concrete (recycled) 532.18 tons / 23 truckloads 3639.51 tons/158 truckloads
debris and soil (disposed) 256.58 tons / 13 truckloads 2426.94 tons/122 truckloads
ash debris* (disposed) 80 tons / 2 truckloads 940 tons/25 truckloads

wood and chips (recycled) 0.00 tons/

Totals 913.66 tons/ 41 truckloads 7166.72 tons/ 319 truckloads



